

MyLand Project Readout

Project	Next Critical Milestone	ETA
 MPC-1: Phase1: Atera Installs IN PROGRESS What are we doing? We are installing temporary management software on all devices. Why are we doing it? Currently, MyLand has unmanaged devices with no control. What does success look like? 100% of devices are monitored and have some control over the environment. 	Continue to work with all users until 100%	On Track
 MPC-4: Phase 1: Pre Migration setup to Azure\Intune IN PROGRESS What are we doing? Prepping data and device operating systems for both user and device migration. Why are we doing it? To prevent hold-ups on the day of migration. What does success look like? A smooth transition of user data to new profile and device enrollment. 	Working alongside of Atera install	On Track
 MPC-31: Phase 1: Licensing Migrations from Godaddy IN PROGRESS What are we doing? Transition GoDaddy 365 licensing to Full Microsoft L3 licensing abilities Why are we doing it? To migrate licensing from just Office 365 to Azure\Intune managed systems. What does success look like? Convert or end GoDaddy 365 licensing and acquire new L3 license through Last Admin 	Work with Insight for pricing	On Track
 MPC-27: MyLand Project Status Website IN PROGRESS What are we doing? Building an interactive website with current, future, and past IT Projects at MyLand Why are we doing it? To allow some transparency of the direction MyLands IT is heading. What does success look like? A complete website that has up-to-date information accessible anytime, from anywhere. 	Waiting on the First draft of MyLandIT.com	On Track
■ MPC-28: Phase 2: Device enrollment to Azure/Intune BACKLOG		On Hold Waiting on Phase 1 completion
MPC-29: Phase 2: User Enrollment to Azure/Intune BACKLOG		On Hold

	Waiting on Phase 1 completion
■ MPC-30: Email Migration BACKLOG	On Hold Waiting on Phase 2 completion
MPC-3: Satellite internet Backup BACKLOG	On Hold Discuss with Hannah if this is still needed versus the monthly costs
MPC-26: Post-Migration Plans BACKLOG	On Hold Waiting on Email Migration completion

■ Major decisions & Call outs

- **\(\)** We currently have a few projects in a state of " **On Hold**," "as they depend on the successful conclusion of some other projects before we can move forward.
- ↑ Hannah's input is necessary to discuss the **Satellite internet backup** project in detail. It would be great if we could further explore the project's rationale and associated monthly costs.

A Risks, blocker, and Planned Outages

None at this time.

MPC-2: Suite 170 extension DONE	Complete
MPC-16: Deployment and configuration of Last Admi n's Jira-based ticketing system DONE	Complete
MPC-32: Create and configure Image Server DONE	Complete
MPC-17: MyLand Image Creation DONE	Complete
■ MPC-18: System Spares Imaged and Deployed DONE	Complete
MPC-19: Last Admin Remote Control Server Impleme	Complete
MPC-20: Onboarding Process Implemented DONE	Complete
MPC-33: MyLand Printer consistency Issues DONE	Complete
MPC-21: Network Firewall Configured & Implemente d DONE	Complete
MPC-22: Network Internet Speed Improvements	Complete

■ MPC-34: Network cabling project DONE	Complete
■ MPC-23: Network Range Extended DONE	Complete
■ MPC-24: Network Internet stabilization DONE	Complete
■ MPC-25: Email Efficiency Improvements DONE	Complete